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Meeting Notes 
 

DCA 14 & 15 Arlington County Kickoff Meeting Notes 

Subject: Permit Review Strategy  

Meeting Date: February 11th, 2019, 1pm 

Location: 2100 Clarendon Blvd. – 10th Floor Training Room 

 

Schedule Discussion Items: 

 

Meeting Attendees  

•  JBGS –Brian Robinson 

•  Seneca Group (Amazon Rep) – Marks Brewbaker, Gina Grillo 

•  Interior Architects – Marian Danowski 

•  Ramco – Betsy Stagg 

•  Clune (GC) – Jake Backover 

•  Arlington County – Shahriar Amiri, Elizabeth Wells, Emad Elamgraby, Arlova Vonhm, 

Gwen Hancock, Paula Eubank, Essie Corbin, Tod Connors, Rosa 

 

Meeting Notes 

•  Arlington County permitting process: 

o Arlington County achieves a 7-10 day review cycle; assuming that no 

Administration Change is Required. 

o Arlington County would like the design team to respond to the county’s 

comments as soon as possible once received. 

o Libby noted there is also potential of expedited Fast Track review if submitted 

floor-by-floor and drawings met Fast Track criteria.  To be further discussed 

during Courtesy Drawing review (To be Scheduled). 

o Arlington County would like to meet with IA/ Hargis twice before the first permit 

241 18th Street intake date of 3/29/19 to provide initial feedback and advice.  
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The first review at 25% CDs and a follow-up at 75% CDs in effort to best mitigate 

design review comments and expedite review.  

 Arlington County offers Free Code consultations prior to intake. 

o Arlington County requested Seneca presence at every meeting via Skype or call 

in.  

•  Pre-construction meetings with the General Contractor and major subcontractors 

should be scheduled prior to construction with Arlington County.  

•  Mechanical, Electrical, and Plumbing permit intake will all occur simultaneously with 

architectural intake.  The Fire Protection permit will under separate cover at a later 

date.  

o Arlington County suggests a local contractor submit for Fire Protection Permit. 

•  Shariar stated that in addition to the typical Furniture permit procedure where furniture 

vendor submits their own Furniture Drawings showing clearances for their permit 

application, if IA includes correct furniture drawings in their building permit drawings, 

the Furniture Vendor can submit for permit without needing to submitting furniture 

drawings and by noting “Already Reviewed and Approved Under Building Permit #B------

--” since this will occur after building permit approval. 

•  Arlington County questioned whether 1800 was a “Site Plan” Building. 

o Arlington County to provide documentation to team to determine existing 

Zoning of building and to determine if an Administration Change is required for 

the spaces on Level 1.  

•  Arlova/ Rosa/ Shahriar stated that if 1800 Main lobby intent is to have a vestibule 

installed on the interior of the building (without extending beyond existing storefront) 

and only modify color of doors, no Administration Change is Required. 

•  Marks stated that he would work to hold an introductory meeting between Chris 

Broadgate (Amazon) and Arlington County in March. 

•  Arlington County will not allow Escrow accounts for permitting. 

o Building permits can be paid online and by e-check. 

•  An additional meeting will be required to discuss door hardware and any possible 

implications, at a later date.  


